COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 12/ 11/ 2015
14: 26: 42

CONTI D: C20242

PCN. 20242-BI D

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGCRY: 4

CONTRACT DESCRI PTI ON\:

PR SCOUR BRI DGE REPAI RS #5 -

PRQJIECT NO

US34, US287, SH257, AND |25

ER R400- 325

PR SCOUR BRI DGE REPAI RS #5

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

LARI MER

L & M ENTERPRI SES | NCORPORATED

P.0. BOX W
735 E. COLO. HWY. 56

BERTHOUD

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI MB: $

CO 80513

(970) 532- 3706

1,197, 501. 61 PARTI Gl PATI NG

1, 120, 745. 62 NON- PARTI Cl PATI NG
49. 41% TOTAL EARNI NGS

605, 845. 90 STOCKPI LED MATERI ALS

GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED

NET EARN NGS

LI QUI DATED DANVAGES

AUTOPAY ADJUSTMENT

AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

PROG SPEC YR 2005
FACS REF NO

TIME CHARGED: 34.0  DAYS TIME ALLOW 65 WORK DAYS

PERCENT TIME:  52.31 ORI G TIME ALLON 65 WORK DAYS

VELD, REG ON 4

PAY PERI CD ENDI NG 11/ 28/ 2015 DATE TI ME STARTED 07/08/2015
DATE LET 05/ 28/ 2015 DATE WORK BEGAN

DATE AWARDED 06/ 05/ 2015 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 08/ 2015

$ 591, 655. 71 $ 344, 811. 39
0.00 0.00

591, 655. 71 344, 811. 39

0. 00 0. 00

591, 655. 71 344, 811. 39

-16, 513. 97 -9,726. 49

0.00 0.00

575, 141. 74 335, 084. 90

0. 00 0. 00

0. 00 0. 00

575, 141. 74 335, 084. 90

0.00 0. 00

PAVVENT DE s s35,084.90

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20242

PCN: 20242-BI D

PRQJECT: ER R400- 325

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01550 Dozi ng

0010 203-01597 *Pot hol i ng

0015 208-00002 Erosion Log (12 Inch)

0020 208-00045

Concrete Washout Structure

0025 208-00070

Vehi cl e Tracki ng Pad

0030 208-00103

0035 208-00105

0040 208-00106

Sweepi ng (Sedi nent Renoval)

0045 208-00107

Renoval of Trash

0050 208-00206

Er osi on Control Supervisor

0055 212-00006  *Seeding (Native)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

30. 000
HOUR
85. 43000
40. 000
HOUR
267. 85000
1, 500. 000
LF
2.73000
1. 000
EACH
1, 156. 63000
9. 000
EACH
2,322.21000
20. 000
HOUR
33. 42000
10. 000
HOUR
119. 05000
65. 000
HOUR
52. 02000
10. 000
HOUR
31. 79000
65. 000
DAY
513. 90000
5. 000
ACRE

952. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

1, 229. 000
154. 000
1, 383. 000

0. 000

=

000

[y

. 000

3. 000

-

000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 11/ 2015

14: 26: 42
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
5, 357. 00
420. 42
3, 775.59
1, 156. 63
1, 156. 63
2,322.21
9, 288. 84
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 5. 000 0. 000
ACRE 0. 000 0. 00
1, 428. 56000 0. 000 0.00
0065 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 809. 48000 0. 000 0. 00
0070 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
23, 809. 26000 0. 000 0. 00
0075 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 88. 000 0. 000
EACH 0. 000 0. 00
53. 57000 0. 000 0. 00
0080 214-01015 *W1low Cuttings 1, 300. 000 0. 000
EACH 0. 000 0. 00
4. 35000 0. 000 0. 00
0085 607-11525 Fence (Plastic) 1, 000. 000 497. 000
LF 84. 000 141.12
1. 68000 581. 000 976. 08
0090 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
42, 291. 21000 0. 500 21, 145.61
0095 626- 00000 *Mobi |'i zati on 1. 000 0. 500
LS 0. 500 20, 595. 02
41, 190. 03000 1. 000 41, 190. 03
0100 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 250 4,761. 85
19, 047. 41000 0. 500 9,523.71
0105 630-00000 *Fl aggi ng 500. 000 93. 500
HOUR 20. 500 561. 29
27.38000 114. 000 3,121.32
0110 630- 00007 *Traffic Control Inspection 26. 000 6. 000
DAY 12. 000 2,142.84
178. 57000 18. 000 3,214.26



CONTI D C20242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00012 *Traffic Control Managenent 65. 000 20. 000
DAY 6. 000 6, 429. 42
1, 071. 57000 26. 000 27, 860. 82
0120 630-80002 *Fl ashi ng Beacon (Sol ar) 12. 000 0. 000
EACH 0. 000 0. 00
535. 71000 0. 000 0. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
107. 14000 0. 000 0. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 0. 000 0. 00
53. 57000 0. 000 0. 00
0135 630- 80342 *Construction Traffic Sign (Panel Size B) 63. 000 13. 000
EACH 0. 000 0. 00
101. 19000 13. 000 1, 315. 47
0140 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
101. 19000 2.000 202. 38
0145 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4,761. 85000 2.000 9,523.70
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 428. 56000 0. 000 0. 00
0155 630- 80360 *Dr um Channel i zi ng Devi ce 30. 000 14. 000
EACH 0. 000 0. 00
26. 19000 14. 000 366. 66
0160 630- 80380 *Traffic Cone 55. 000 27.500
EACH 0. 000 0. 00
7.14000 27.500 196. 35
0165 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 0. 000 0. 00
595. 23000 0. 000 0. 00



CONTI D C20242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 450, 290. 54 $ 38,530.80 % 138, 214. 45
CAT NOO300 G 16-AF
0190 420-00102 Geotextile (Erosion Control) (dass 1) 168. 000 0. 000
SY 168. 000 618. 24
3. 68000 168. 000 618. 24
0195 506-00218 Ri prap (18 Inch) 144. 000 0. 000
cY 122. 000 15,719.70
128. 85000 122. 000 15,719.70
0200 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
1, 014. 51000 0. 000 0. 00
0205 609-60011 Curb Type 6 (Section M 102. 000 0. 000
LF 0. 000 0. 00
23. 70000 0. 000 0. 00
0210 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 262. 34000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 24,881.40 % 16,337.94 $ 16, 337. 94
CAT NO0301 G 16-DA
0215 202-00027 Renoval of Riprap 34. 000 0. 000
SY 34. 000 1, 120. 64
32. 96000 34. 000 1, 120. 64




CONTI D C20242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 G 16-DA
0220 420-00102 CGeotextile (Erosion Control) (dass 1) 308. 000 0. 000
SY 308. 000 1,133.44
3. 68000 308. 000 1,133.44
0225 506- 00224 Riprap (24 Inch) 400. 000 0. 000
cY 400. 000 69, 652. 00
174. 13000 400. 000 69, 652. 00
0230 641-11000 *Shotcrete (C ass A) 18. 000 0. 000
cY 18. 000 22,242.60
1, 235. 70000 18. 000 22,242.60
CAT 0301 CURRENT AMI  $ 94,148.68 $ 94,148.68 $ 94, 148. 68
CAT NO0302 G 16-DK
0235 202-00027 Renoval of Riprap 287. 000 287. 000
SY 0. 000 0. 00
32. 96000 287. 000 9, 459. 52
0240 202- 00035 Renoval of Pipe 138. 000 138. 000
LF 0. 000 0. 00
6. 15000 138. 000 848. 70
0245 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
11, 026. 67000 0. 000 0. 00
0250 420- 00102 Geotextile (Erosion Control) (O ass 1) 2,214. 000 863. 000
Sy 800. 000 2,944.00
3. 68000 1, 663. 000 6,119. 84
0255 506-00224  Riprap (24 Inch) 1, 150. 000 271.000
CY 255. 000 44, 403. 15
174. 13000 526. 000 91, 592. 38
0260 506- 00424 Soil Riprap (24 Inch) 1, 254. 000 273. 000
cY 705. 000 78, 099. 90
110. 78000 978. 000 108, 342. 84
0265 603-50012 12 Inch Plastic Pipe 160. 000 0. 000
LF 160. 000 7,536. 00
47. 10000 160. 000 7,536. 00
CAT 0302 CURRENT AMI  $ 376, 186.03 $ 132,983.05 % 223, 899. 28



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 17-CZ

0270 202-00027 Renoval of Riprap 260. 000 250. 000
SY 0. 000 0. 00
32. 96000 250. 000 8, 240. 00
0275 420- 00102 Geotextile (Erosion Control) (Cass 1) 1, 145. 000 533. 000
Sy 469. 000 1,725.92
3. 68000 1, 002. 000 3,687. 36
0280 506-00212  Riprap (12 Inch) 50. 000 0. 000
CcY 0. 000 0.00
122.81000 0. 000 0. 00
0285 506-00218 Ri prap (18 Inch) 485. 000 102. 000
cY 305. 000 39, 299. 25
128. 85000 407. 000 52,441. 95
0290 506-00412 Soil Riprap (12 Inch) 41. 000 0. 000
CcY 0. 000 0.00
79. 76000 0. 000 0. 00
0295 506-00418 Soil Riprap (18 Inch) 657. 000 396. 000
cY 261. 000 21, 488. 13
82. 33000 657. 000 54, 090. 81

CAT 0303 CURRENT AMI  $ 138,776.92 % 62,513.30 % 118, 460. 12
CAT NOO0304 A-17-AC

0300 203-00060 Enbanknent Material (Conplete In Place) 232.000 0. 000
cY 0. 000 0. 00
27. 41000 0. 000 0. 00
0305 420- 00102 Geotextile (Erosion Control) (O ass 1) 429. 000 0. 000
SY 0. 000 0. 00
3. 68000 0. 000 0. 00
0310 506-00212 Riprap (12 Inch) 305. 000 0. 000
CcY 0. 000 0. 00
122.81000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 45,394.89 % 0.00$ 0. 00

CAT NOO305 A-17-AD

0315 203-00060 Enbanknent Material (Conplete In Place) 328. 000 0. 000
(% 0. 000 0. 00
27. 41000 0. 000 0.00



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20242-BI D ESTI MATE RUN 12/ 11/ 2015
PRQJECT: ER R400- 325 ESTI MATE NO 0003 14: 26: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO305 A-17-AD
0320 420- 00102 Geotextile (Erosion Control) (Cass 1) 641. 000 0. 000
SY 0. 000 0. 00
3. 68000 0. 000 0.00
0325 506-00212 Riprap (12 Inch) 455. 000 0. 000
CcY 0. 000 0. 00
122. 81000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 67,227.91$ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0330 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 297. 62
297. 62000 2.000 595. 24
CAT 0400 CURRENT AMI  $ 595.24 % 297.62 $ 595. 24
PRQJIECT TOTAL CURRENT AMI $ 1,197,501.61$ 344,811.39% 591, 655. 71



